# GOVERNMENT OF KERALA

## Abstract

Health Department - NABARD RIDF Tranche XXVI - Construction of 200 bedded Cardiology Block at Government Medical College, Kottayam - Reimbursement Claim of the cost of work done in May 2023 (RAB 08) - Rs.1,46,27,578/- released - Orders issued.

---

## HEALTH & FAMILY WELFARE (P) DEPARTMENT

G.O.(Rt)No.2233/2023/H&FWD Dated,Thiruvananthapuram, 02-09-2023

---

Read 1 G.O.(Rt)No.1699/2020/H&FWD dated 18.09.2020

2 G.O.(Rt)No.1767/2020/H&FW dated 30.09.2020

3 G.O.(Rt)No.708/2022/H&FWD dated 28.03.2022

4 Letter No.PB2-609(1)/2020/DME dated 12.07.2023 from DME

5 G.O.(Rt)No.6176/2023/Fin dated 22.08.2023

## ORDER

As per Government Order read as paper 1 st above, Administrative Sanction was accorded for an amount of Rs.3641.81 lakh for the project 'Construction of 200 bedded Cardiology Block at Government Medical College, Kottayam' under Tranche XXVI of NABARD RIDF scheme (NABARD share Rs.3095.96 lakh, State share 546.28 lakh). As per Government Order read as paper 2 nd above, M/s.HITES was entrusted as the SPV for the project. As per Government Order read as paper 3 rd above, Technical Sanction was issued for the above project for an amount of Rs.3025.66386 lakh.

**2.** The Director of Medical Education (DME) as per letter read as 4 th paper above, has submitted the Reimbursement Claim of the cost of work done in May 2023, in respect of project Construction of 200 Bedded Cardiology Block at Government Medical College Kottayam (RAB 08) and has requested to release the reimbursement claimed.

**3.** Government have examined the matter in detail and are pleased to release an amount of **Rs.1,46,27,578/- (Rupees One Crore Forty**

**Six Lakh Twenty Seven Thousand Five Hundred and Seventy Eight only)** to DME on account of Reimbursement Claim of the cost of work done in May 2023 (RAB 08) for the project "Construction of 200 Bedded cardiology block at Government Medical College, Kottayam assisted by NABARD under RIDF XXVI" by debit to the head of account '4210-03-105-12(01)PV - Infrastructure Projects Under NABARD'. An amount of Rs.1,46,28,000/- has been additionally authorized vide Government Order read as paper 5 th above for the purpose.

**4.** The Director of Medical Education shall take timely steps to regularize this additional expenditure through Re-appropriation of Savings within the Grant/Supplementary Demands for Grants before the close of the current financial year.

(By order of the Governor)
SUBHASH R
ADDITIONAL SECRETARY

To:
The Director of Medical Education, Thiruvananthapuram
The Principal, Government Medical College, Kottayam
The Accountant General (Audit/A&E), Kerala, Thiruvananthapuram
The Director of Treasuries, Thiruvananthapuram
Finance (Nodal Centre A) Department (vide UO(r)No.2195422 NC-A4/54/2022-FIN dated 25.08.2023)
The Information & Public Relations (Web & New Media) Department
Stock File / Office Copy
Copy to: PS to Minister (Health)
PA to Principal Secretary (H&FWD)

Forwarded /By order

Signed by
P K Santhosh
Date: 02-09-2023 15:41:20
Section Officer